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Deliverables Matrix - October 2000

Actual Contract Due
Channel Deliverable Name Date Modernization Partner Owner SFA Owner

CFO 14.2.2 Phase Il Implementation Strategy Document (Task Number 3.9) 31-Oct-00 Lisa D. Frey Paul Stonner
CFO 14.2.1 Transisiton Report (Task Number 3.8.4) 15-Nov-00 Lisa D. Frey Paul Stonner
CFO 14.2.4 Operational Ready Build-FARS and Splitter Interfaces (Task Number 3.7.2) 15-Nov-00 Lisa D. Frey Paul Stonner
CFO 14.2.5 Survey Effectiveness Report (Task Number 4.10) 15-Nov-00 Lisa D. Frey Paul Stonner
CFO 14.2.3 Training Delivery Documents (Task Number 4.9) 30-Nov-00 Lisa D. Frey Paul Stonner
CFO 20.1.1 Finalized CFO Strategic Plan & Transfomation Approach 31-Oct-00 Linh Nguyen Jim Lynch
CFO 20.1.2 Program/Project Management Tool Set 31-Oct-00 Linh Nguyen Jim Lynch
CFO 20.1.3 Management Infrastructure Support and Working Binder 30-Nov-00 Linh Nguyen Jim Lynch
CFO 20.1.4 CFO Competency Model & Employee Development Support 30-Nov-00 Linh Nguyen Jim Lynch
CFO 25.1.1 Best-in-Business Solutions Presentation 23-Oct-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.1.2 Organizational Communications Plan 23-Oct-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.1.3 Enterprisewide Document Management Work Breakdown Structure (WBS) 27-Nov-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.1 Document Management Policies and Procedures Manual 27-Dec-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.2 Requirements Specification 10-Jan-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.3 Recommended Alternatives 10-Jan-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.4 Design Specification 12-Feb-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.1 CFO Enterprisewide Document Management 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.2 System Test Plan 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.3 Acceptance Test Plan 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.5 Training Plan 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.4 Deployment Readiness Report 18-May-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.4.1 CFO Implementation Plan 18-May-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.4.2 Training Course Materials and Instruction 18-May-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.5.1 SFA Headquarters Implementation Plan 18-Jun-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.5.2 Final Enterprisewide Document Management 20-Jul-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.6.1 System Improvement Report 24-Aug-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.6.2 CFO, SFA Headquarters and Training Feedback Report 24-Aug-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 35.1.5a FMS Applications Operations-Monthly Reports 07-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.5b FMS Applications Operations-Monthly Reports 07-Dec-00 Phill Thomas Paul Stonner
CFO 35.1.5c FMS Applications Operations-Monthly Reports 07-Jan-01 Phill Thomas Paul Stonner
CFO 35.1.5d FMS Applications Operations-Monthly Reports 07-Feb-01 Phill Thomas Paul Stonner
CFO 35.1.5e FMS Applications Operations-Monthly Reports 07-Mar-01 Phill Thomas Paul Stonner
CFO 35.1.5f FMS Applications Operations-Monthly Reports 07-Apr-01 Phill Thomas Paul Stonner
CFO 35.1.5g FMS Applications Operations-Monthly Reports 07-May-01 Phill Thomas Paul Stonner
CFO 35.1.5h FMS Applications Operations-Monthly Reports 07-Jun-01 Phill Thomas Paul Stonner
CFO 35.1.5i FMS Applications Operations-Monthly Reports 07-Jul-01 Phill Thomas Paul Stonner
CFO 35.1.5) FMS Applications Operations-Monthly Reports 07-Aug-01 Phill Thomas Paul Stonner
CFO 35.1.5k FMS Applications Operations-Monthly Reports 07-Sep-01 Phill Thomas Paul Stonner
CFO 35.1.51 FMS Applications Operations-Monthly Reports 07-Oct-01 Phill Thomas Paul Stonner
CFO 35.1.5m FMS Applications Operations-Monthly Reports 07-Nov-01 Phill Thomas Paul Stonner
CFO 35.1.5n FMS Applications Operations-Monthly Reports 30-Nov-01 Phill Thomas Paul Stonner
Clo 09.3.4 Interwoven Content Mangement Configuration 25-Aug-00 Greg Cornett Carole Kuriantnikova
Clo 09.2.3 Intranet Operating on the Standard Internet Architecture 30-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.3.7 Content Management Rollout 30-Oct-00 Greg Cornett Carole Kuriantnikova
Clo 11.2.01 Siebel Environment Report 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.02 Siebel Support & maintenance plan for development, testing and production 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.04 Siebel Customization Report 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.05 Siebel Testing Report 17-Jul-00 Amy Woodson Debra Wiley
Clo 11.2.07 Data Conversion Report 17-Jul-00 Amy Woodson Debra Wiley
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Clo 11.2.09 Siebel Training Reports 17-Jul-00 Amy Woodson Debra Wiley
Clo 11.2.11 Report on Siebel Customized Report Testing 17-Jul-00 Amy Woodson Debra Wiley
Clo 11.2.12 Final Project Status Report 31-Jul-00 Amy Woodson Debra Wiley
CIO 12.1.13 Operational Schools Channel Portal 02-Oct-00 Tyson Bondurant Sandi Foy-McCabe
Clo 12.1.14 Operational IFAP Application 02-Oct-00 Tyson Bondurant Sandi Foy-McCabe
CIO 16.1.7 Integrated Technical Architecture Build and Test 29-Sep-00 Dru Carlson Paul Hill
Clo 21.1.6 Implementation Strategy and High Level Work Plan 15-Oct-00 Shyam Pai Greene
CIO 21.1.7 Implementation Strategy Business Case 15-Oct-00 Shyam Pai Greene
Clo 22.1.1 Project Assessment (Refocused: OCIO Product Portfolio v1) 30-Sep-00 Yateesh Katyal Wayne Wright
ClOo 32.1.2 SDLC/IPT Process 20-Nov-00 Yateesh Katyal Connie Davis
Clo 32.1.3 Deployment Plan 04-Dec-00 Yateesh Katyal Connie Davis
Clo 32.1.4 SDLC/IPT Process Training Content 29-Dec-00 Yateesh Katyal Connie Davis
Clo 34.1.6a Intranet Applications Operations-Monthly Report 07-Nov-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.6b Intranet Applications Operations-Monthly Report 07-Dec-00 Phill Thomas Carole Kuriantnikova
Clo 34.1.6¢c Intranet Applications Operations-Monthly Report 07-Jan-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6d Intranet Applications Operations-Monthly Report 07-Feb-01 Phill Thomas Carole Kuriantnikova
Clo 34.1.6e Intranet Applications Operations-Monthly Report 07-Mar-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6f Intranet Applications Operations-Monthly Report 07-Apr-01 Phill Thomas Carole Kuriantnikova
Clo 34.1.6g Intranet Applications Operations-Monthly Report 07-May-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6h Intranet Applications Operations-Monthly Report 07-Jun-01 Phill Thomas Carole Kuriantnikova
Clo 34.1.6i Intranet Applications Operations-Monthly Report 07-Jul-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6j Intranet Applications Operations-Monthly Report 07-Aug-01 Phill Thomas Carole Kuriantnikova
Clo 34.1.6k Intranet Applications Operations-Monthly Report 07-Sep-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.61 Intranet Applications Operations-Monthly Report 30-Sep-01 Phill Thomas Carole Kuriantnikova
Clo 39.1.2 Deployed CFO DataMart 31-Oct-00 Shyam Pai Paul Stonner
CIO 41.1.1 E-ID Business Process Review 03-Nov-00 Mike Gibbons Steve Hawald
Clo 41.1.2 E-1D Recommendations 08-Dec-00 Mike Gibbons Steve Hawald
Org Trans 07.1.4b Final, Revised FY01 Business Case Submission 17-Apr-00 Linh Nguyen Steve Hawald
Org Trans 29.1.2 Strawmodel Operating Guidelines 06-Nov-00 Kim Morris Anne Teresa
Org Trans 29.1.3 Working Sessions and Summary Documentation 30-Nov-00 Kim Morris Anne Teresa
Org Trans 29.1.4 Action Plan for Implementation 22-Dec-00 Kim Morris Anne Teresa
Org Trans 29.1.5 SFAU Funtional Competencies Research 22-Dec-00 Kim Morris Anne Teresa
Org Trans 29.1.6 SFAU Functional Competencies Identification 12-Jan-01 Kim Morris Anne Teresa
Org Trans 29.1.7 Tranining Needs Analysis Support Document 22-Jan-01 Kim Morris Anne Teresa
Org Trans 29.1.8 Training Needs Analysis Report 31-Jan-01 Kim Morris Anne Teresa
Org Trans 30.1.7b Performance Appraisal Process and System (ASP) 01-Dec-00 Kim Morris Calvin Thomas
Org Trans 31.1.8 Training Delivery Sessions 30-Nov-00 Kim Morris Anne Teresa
Org Trans 31.1.9 Web Based Materials 29-Dec-00 Kim Morris Anne Teresa
Program 08.1.2 "End State Vision" 13-Nov-00 Elisabeth Schmidt Carol Seifert
Program 08.1.2i "End State Vision" Incentive 13-Nov-00 Elisabeth Schmidt Carol Seifert
Program 08.1.3 Integrated Modernization Program Sequencing Plan 17-Nov-00 Elisabeth Schmidt Carol Seifert
Program 08.1.3i Integrated Modernization Program Sequencing Plan Incentive 17-Nov-00 Elisabeth Schmidt Carol Seifert
Program 13.a.3 The SFA Electronic Library Ongoing Mike Swain Carol Seifert
Program 38.1.4a Program Management Achievement Report 10-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.1c Final Modernization Blueprint Update 31-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2b Mod Partner Procurement Plan 10-Nov-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2bi Incentive Fee 10-Nov-00 Elisabeth Schmidt Carol Seifert
Program 38.1.3b Program Management Services Summary 10-Nov-00 Elisabeth Schmidt Carol Seifert
Program 38.1.4b Program Management Achievement Report 10-Nov-00 Elisabeth Schmidt Carol Seifert
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Program 38.1.2c Mod Partner Procurement Plan 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2ci Incentive Fee 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.3c Program Management Services Summary 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.4c Program Management Achievement Report 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.4ci Incentive Fee 10-Dec-00 Elisabeth Schmidt Carol Seifert
Schools 13.6.1 Focus Group Summaries 17-Nov-00 Gene Murphy Kay Jacks
Schools 13.6.2 Site Visit Summaries 17-Nov-00 Gene Murphy Kay Jacks
Schools 13.6.3 Requirements Definition Document 06-Dec-00 Gene Murphy Kay Jacks
Schools 13.6.4 Implementation Task Order 22-Dec-00 Gene Murphy Kay Jacks
Schools 19.1.03 Preferred Solution Selection 05-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.1.07 Implementation Plan 05-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.1.09 Business Case 19-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.3.1 Status Report 27-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.1.10 COD Implementation Strategies Report 15-Nov-00 Crowley/Murphy Mary Haldane
Schools 19.3.2 Storyboard and CRM Demo 17-Nov-00 Crowley/Murphy Mary Haldane
Students 05.3.1 Draft Charter 30-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.2 Process Road Maps 30-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.3 Team Launch 30-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.4 Training Needs Assessment 06-Oct-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.5 Leadership Off-Site Plan 31-Oct-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.3 Gap Analysis 01-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.4 Solution Recommendations 29-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.5 Business Case 10-Nov-00 Jim Phillips Jeanne Van Vlandren
Students 37.1.1 Phase 1: Allocation, Sources and Uses Report 13-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.2 Phase 1: Information Technologies Report 13-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1a Phase 1 Deliverables: 37.1.1 & 37.1.2 13-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.3 Phase 2: Data Verification and Allocation of Indirect Costs Report 30-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.4 Phase 2: FY 98 and 99 Cost Calculations Report 30-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.5 Phase 2: Options and Recommendations for Interim Financial Reporting and Analysis 30-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1b Phase 2 Deliverables: 37.1.3, 37.1.4, 37.1.5 30-Nov-00 Louella Gorman Jeanne Van Vlandren
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CFO 35.1.2 FMS Applications Operations Organization Plan 20-Oct-00 03-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.3 FMS Applications Operations Processes 20-Oct-00 03-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.4 FMS Application Operations Tools 31-Oct-00 14-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.6 Metrics Based Service Targets 13-Oct-00 27-Oct-00 Phill Thomas Paul Stonner
CIO 09.3.6 Teamsite Job Aids and Training Plan 27-Oct-00 10-Nov-00 Greg Cornett Carole Kuriantnikova
CIO 11.2.03 Seibel Implementation Specifications 09-Jun-00 23-Jun-00 Amy Woodson Debra Wiley
CIO 11.2.06 Data Conversion Specifications 09-Jun-00 23-Jun-00 Amy Woodson Debra Wiley
ClO 11.2.08 Siebel Training Materials and Job Aids 19-Jun-00 03-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.10 Siebel Report Specifications 19-Jun-00 03-Jul-00 Amy Woodson Debra Wiley
Clo 12.1.05 Operations Process Flows 29-Sep-00 13-Oct-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.06 Prototype Schools Channel Portal 10-Aug-00 24-Aug-00 Tyson Bondurant Sandi Foy-McCabe
Clo 12.1.08 Schools Channel Portal Tested Code 28-Aug-00 11-Sep-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.09 IFAP Application Tested Code 30-Aug-00 13-Sep-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.10 Schools Portal User Accepted Code 27-Oct-00 10-Nov-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.11 IFAP Application User Accepted Code 27-Oct-00 29-Sep-00 Tyson Bondurant Sandi Foy-McCabe
ClO 12.1.12 Training Manuals and Job Aids 20-Oct-00 03-Nov-00 Tyson Bondurant Sandi Foy-McCabe
CIO 16.1.2 Integrated Technical Architecture Detailed Design 17-Oct-00 31-Oct-00 Dru Carlson Paul Hill
ClO 22.1.3 Applications Operations Approach 22-Sep-00 06-Oct-00 Yateesh Katyal 'Wayne Wright
CIO 34.1.1 Service Delivery Solution 29-Sep-00 13-Oct-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.2 Intranet Applications Operations Organization 29-Sep-00 13-Oct-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.3 Intranet Applications Operations Processes 29-Sep-00 13-Oct-00 Phill Thomas Carole Kuriantnikova
ClO 34.1.4 Intranet Applications Operations Tools 20-Oct-00 03-Nov-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.5 Metrics Based Service Targets 20-Oct-00 03-Nov-00 Phill Thomas Carole Kuriantnikova
CIO 39.1.1 Detailed Design 03-Oct-00 17-Oct-00 Shyam Pai Paul Stonner
Org Trans 31.1.5 Training Development Status Reports 05-Oct-00 19-Oct-00 Kim Morris Anne Teresa
Program 38.1.1b Second Draft of Modernization Blueprint Update 27-Oct-00 10-Nov-00 Elisabeth Schmidt Carol Seifert
Schools 13.4.1 Campus-Based Program's SOW Analysis 06-Oct-00 20-Oct-00 Gene Murphy Kay Jacks
Schools 13.4.2 Requirements Definition Document 06-Oct-00 20-Oct-00 Gene Murphy Kay Jacks
Schools 13.4.3 Milestone Delivery Schedule 13-Oct-00 27-Oct-00 Gene Murphy Kay Jacks
Schools 19.1.08 Pilot School Participation Approach 28-Sep-00 12-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.1.11 Summary of Community Outreach, Support and Feedback 28-Sep-00 12-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.2 Portal Roll-Out Communication Plan 13-Oct-00 27-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Students 15.1.1 Quick Hits Recommendation 16-Aug-00 30-Aug-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.2 Call Center Inventory 31-Aug-00 14-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 33.1.1b FAFSA on the Web High-Level Project Plan (20%) 31-Oct-00 14-Nov-00 Lauren Cato Carole Kuriantnikova
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CFO 14.1.3 3.5.11-Product Test Build 24-Oct-00 Lisa Frey/Barry Weiss Paul Stonner

CFO 14.1.4 3.7.2-Operational Ready Build 27-Oct-00 Lisa Frey/Barry Weiss Paul Stonner

CFO 14.1.5e 3.8.4-Monthly Report 08-Sep-00 Lisa Frey/Barry Weiss Paul Stonner

CFO 14.1.5f 3.8.4-Monthly Report 13-Oct-00 Lisa Frey/Barry Weiss Paul Stonner

CFO 35.1.1 Service Delivery Solution 31-Oct-00 Phill Thomas Paul Stonner

ClOo 09.2.1 Release 2.0 Intranet Content Design 23-Oct-00 Greg Cornett Carole Kuriantnikova
CIOo 09.2.2a Release 2.0 Content Population-100 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
Clo 09.2.2b Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
ClOo 09.2.2c Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
Clo 09.2.2d Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
ClOo 09.2.2e Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
ClOo 09.3.1 Content Preparation Standards 23-Oct-00 Greg Cornett Carole Kuriantnikova
Clo 09.3.2 Content Management Process Design 13-Sep-00 Greg Cornett Carole Kuriantnikova
Clo 09.3.3 Interwoven Product Validation and Content Shop Processes 13-Sep-00 Greg Cornett Carole Kuriantnikova
Clo 09.3.5 Channel and Office Process Flows 23-Oct-00 Greg Cornett Carole Kuriantnikova
CIO 13.5.1 Corrective Action Plan 27-Oct-00 David L. Gordon Steve Hawald

CIO 18.1.1 Security and Privacy Risk Assessments 13-Oct-00 Mike Gibbons Andy Boots

CIO 18.1.5d Monthly Security Program Report 08-Sep-00 Mike Gibbons Andy Boots

Clo 22.1.2 VDC Transition Plan Document 31-Oct-00 Yateesh Katyal Wayne Wright

CIO 22.1.4 Technology Policy Guide, Phase 1 08-Sep-00 Yateesh Katyal Wayne Wright

Clo 22.15 IT Architecture Framework, Phase 1 27-Oct-00 Yateesh Katyal Wayne Wright

CIO 28.1.1 Working Group Reports & Organization 26-Oct-00 Dave Gordon Neill Sattler

Clo 28.1.2 Research on PKI Issues 26-Oct-00 Dave Gordon Neill Sattler

CIO 28.1.3 Review FFELP Business Processes 26-Oct-00 Dave Gordon Neill Sattler

ClOo 28.1.4 Certificate Pilot White Paper 26-Oct-00 Dave Gordon Neill Sattler

ClOo 32.1.1 Project Work Plan 27-Oct-00 Yateesh Katyal Connie Davis
Financial Partners 10.1.3 Business Case 23-Oct-00 Chris Ward Linda Hall

Financial Partners 10.1.4 Employee Transformation Plan 23-Oct-00 Chris Ward Linda Hall

Financial Partners 10.1.5¢c Project Management Plan-Final 23-Oct-00 Chris Ward Linda Hall

Financial Partners  [23.1.2 Default Reduction Management Report 23-Oct-00 Chris Ward Linda Hall

Financial Partners 23.1.3 Risk Modeling Conceptual Design 23-Oct-00 Chris Ward Linda Hall

Financial Partners 23.1.4 Requirements Matrix 23-Oct-00 Chris Ward Linda Hall

Financial Partners 23.1.5 Financial partners Modernization Services Final Summary 23-Oct-00 Chris Ward Linda Hall

Org Trans 07.4.1 Updated Capability Release Plan(Modernization Sequencing Plan), Version 1.2 01-Sep-00 Linh Nguyen Steve Hawald

Org Trans 07.5.1 Production and Production Support for Updated Modernization Blueprint 01-Sep-00 Linh Nguyen Steve Hawald

Org Trans 07.6.1 High-level Acquisition Process Manual 27-Oct-00 Linh Nguyen Steve Hawald

Org Trans 07.7.1 Annual Performance Plan Approach and Work Plan 01-Sep-00 Linh Nguyen Steve Hawald

Org Trans 07.7.2 Overview and Final Presentation of Planning Approach 01-Sep-00 Linh Nguyen Steve Hawald

Org Trans 07.7.3 Primer for SFA FY01-FY02 Performance Plan 01-Sep-00 Linh Nguyen Steve Hawald

Org Trans 29.1.1 Research and Summary Document 26-Oct-00 Kim Morris Anne Teresa

Org Trans 30.1.2b Working Session Summaries 08-Sep-00 Kim Morris Calvin Thomas

Org Trans 30.1.3a SFA HR Modernization Plan and Implementation Strategy-Short and Mid-Term 05-Sep-00 Kim Morris Calvin Thomas

Org Trans 30.1.3b SFA HR Modernization Plan and Implementation Strategy 13-Oct-00 Kim Morris Calvin Thomas

Org Trans 30.1.4a HR Modernization Communications 22-Sep-00 Kim Morris Calvin Thomas

Org Trans 30.1.4b HR Modernization Communications 13-Oct-00 Kim Morris Calvin Thomas

Org Trans 30.1.5 SFA-Wide Competency Model Draft 13-Oct-00 Kim Morris Calvin Thomas

Org Trans 30.1.6c Monthly Implementation Report 13-Oct-00 Kim Morris Calvin Thomas

Org Trans 30.1.7a Performance Appraisal Process and System (ASP) 24-Oct-00 Kim Morris Calvin Thomas

Org Trans 31.1.1 Process Flow Straw-Model 13-Oct-00 Kim Morris Anne Teresa
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Org Trans 31.1.2 Organization Mapping 13-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.3 Training Design Participation & Training Delivery Best Practices 13-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.4 Training Development and Delivery Work Plan 13-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.6 Pilot Training Session 31-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.7 Train-the-Trainers Sessions 31-Oct-00 Kim Morris Anne Teresa
Program 08.1.1e Program Management Services Summary 12-Sep-00 Elisabeth Schmidt Carol Seifert
Program 08.1.4b Baseline Modernization Partner Procurement Plan 26-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.1a First Draft of Mod Blueprint Update 27-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2a Mod Partner Procurement Plan 27-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2ai Incentive Fee 27-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.3a Program Management Services Summary 24-Oct-00 Elisabeth Schmidt Carol Seifert
Schools 19.1.02 COD Vendor Visits Report 13-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1a April 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1b May 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1c June 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1d July 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1e August 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1f September 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Students 33.1.1a FAFSA on the Web High-Level Project Plan (80%-Business Case/WorkPlan) 24-Oct-00 Lauren Cato Jeanne Saunders
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